STATE OF CALIFORNIA--BUSINESS, TRANSPORTATION AND HOUSING AGENCY

EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION

DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch

690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453

(707) 649-5493

Contract #: 04-0120F4

Cty: SF/ALA Rte: 80 PM: 13.2/13.9
File#:  69.28

WELDING INSPECTION REPORT

Resident Engineer:Siegenthaler, Peter
Address: 333 Burma Road

City: Oakland, CA 94607

Report No:

WIR-022828

Date Inspected: 30-Mar-2011

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: Li yan hua CWI Present: Yes[] No
Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: Yes[] No [J N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: OBG Components

Summary of Items Observed:

On this date Caltrans OSM Quality Assurance (QA) Inspector, S.Chandrakumar was present during the times
noted above for observations relative to the work being performed.

BAY#19

FCAW welding of weld isidentified as 3G-084 of SA6029-001 for SA6029. The welder isidentified as 062783.
ZPMC QC isidentified as Mr.Li ping. The welding variables recorded by QC are appeared to comply with the
WPS-B-T-2233-ESAB.

FCAW welding of weld isidentified as 2G-119 of SA6029-001 for SA6029. The welder isidentified as 062783.
ZPMC QC isidentified as Mr.Li ping. The welding variables recorded by QC are appeared to comply with the
WPS-B-T-2232-ESAB.

FCAW welding of weld isidentified as 2F-018 of SA6029-001 for SA6029. The welder isidentified as 058792.
ZPMC QC isidentified as Mr.Li ping. The welding variables recorded by QC are appeared to comply with the
WPS-B-T-2132-ESAB.

FCAW welding of weld isidentified as 3G-137 of SA6030-001 for SA6030. The welder isidentified as 062808.
ZPMC QC isidentified as Mr.Li ping. The welding variables recorded by QC are appeared to comply with the
WPS-B-T-2233-ESAB.

FCAW welding of repair weld is identified as 3G-056 of SA6031-001 for SA6031. The welder isidentified as
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062807. ZPMC QC isidentified as Mr.Li ping. The welding variables recorded by QC are appeared to comply
with the WPS-345-FCAW-3G-ESAB-Repair and B-WR20535.

ZPMC personnel performing Heat straightening of Cable bracket isidentified as SA6530 in progress as per HSR1
(B)-10223.

ZPMC personnel performing fit-up of closure bend plate isidentified as X67 of painted Suspender bracket is
identified as SB104E and SB104 West in progress.

ZPMC While performing UT of cable bracket isidentified as SA6031-001-056,087 they found reject able
indications they make WR20535 (R1) for further repair.

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract
documents.

< .

BAY#19
SB104West

BAY#19
She029~ e N Ak
SA6029-901-084%N1

03/30/11 15:17 po 03/30/11' 15:22

Summary of Conversations:

No relevant Conversation.

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Eric Tsang-15--0042-2372, who represents the Office of Structural Materials for
your project.

I nspected By: Kumar,Chadra Quality Assurance Inspector

Reviewed By: Patel,Hiranch QA Reviewer
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